

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

NABARD - RIDF VIII - Construction of Double Lane Bridge at Km. 17.918 of Nallamada Drain near Jillelamudi Village, Bapatla Mandal, Guntur District – Revision of rates with prevalent Standard Schedule Rates Allowed – Orders – Issued.

IRRIGATION & CAD (PW:EA) DEPARTMENT

G.O.Rt. No. 536

Dated : 18-07-2009

Read the following:-

- 1) Representation of M/s Nagabhushanam & Co. dated 14-11-2008.
- 2) From the ENC (Irr), Drainage Wing, Hyd, Lr.No. CE/DR/OT2/AEE4/ 2427/2000, dated 11-02-2009.

ORDER:

In their representation 1st read above, M/s Nagabhushanam & Co. have stated that the work of “Construction of Double Lane Bridge at Km. 17.918 of Nallamada Drain near Jillelamudi Village, Bapatla Mandal, Guntur District” was awarded to them on 30-03-2005 vide Agreement No. 22 SE / 2004-05. The date of completion of work was extended upto 31.12.08, without levying liquidated damages because the factors contributing to the delay are beyond their control. They have requested to issue orders for (i) To pay relevant Standard Schedule Rates prevailing at the time of actual execution duly waiving off the tender discount for the entire work, (ii) The expenditure incurred towards formation of service roads and coffer dams (islands formation) be permitted as additional item of work executed, as it is not practicable to tackle foundation location without forming them, and (iii) To allow 25% towards overheads of continuous deployment of establishment.

2. The Engineer-in-Chief (Irrigation), Drainage Wing, Hyderabad in his letter 2nd read above has recommended to allow the prevalent Standard Schedule Rates at the time of actual execution for the balance work beyond Agreement period without applying tender discount and also for consideration for the formation of islands and service roads for payment at least once every year, as additional items.

3. Government after careful consideration of the proposal hereby accord permission to the Engineer-in-Chief (Irrigation), Drainage Wing, Hyderabad

- (i) To allow relevant SS rates prevailing at the time of actual execution for the balance work beyond Agreement period without applying tender discount.
- (ii) To consider the expenditure incurred towards formation of service roads and islands once every year as additional items of work executed

in respect of the work “Construction of Double Lane Bridge at Km. 17.918 of Nallamada Drain near Jillelamudi Village, Bapatla Mandal, Guntur District”.

4. The additional expenditure shall be met from the Normal State Plan Funds.

Contd...2..

5. The Engineer-in-Chief (Irrigation), Drainage Wing, Hyderabad shall take action accordingly.

6. This order issues with the concurrence of Finance (WA.I) Department vide their U.O.No.12662-A/243/RIDF/WAI/09, dated 27.05.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P.TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in- Chief (Irr), Jalasoudha, Errummanzil, Hyderabad.

Copy to:

The Accountant General, A.P, Hyderabad.

The Director of Works and Accounts, Hyderabad

The Superintendent Engineer, Irrigation Circle, Guntur.

The Pay & Accounts Officer (W&P), Guntur.

The PS to Principal Secretary to Government (P), I&CAD Department

The PS to Special Secretary to Government, I&CAD Department

The Finance (WA.I) Department.

M/s Nagabhushanam & Company, F-24, Sainath Apartments, Flat No. 905, Street No.8, Venkataramana Colony, Khairtabad, Hyderabad.

// Forwarded :: By Order //

SECTION OFFICER